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Attn: Ms. Bonita Lavelle

Subject: OU3 RI/FS of the Libby Asbestos Site
Monthly Progress Report - March 2008

Dear Bonnie:

This progress report describes work completed for the month of March 2008, in
accordance with Section IX of the Administrative Settlement Agreement and
Order on Consent for Remedial Investigation/Feasibility Study dated September
2007. A discussion of the actions taken, sampling results, planned activities,
modifications, problems encountered, potential issues, anticipated delays, and
solutions developed is provided below.

A. ACTIONS TAKEN

The following is a summary of the actions taken and progress made during the
month of February.

• Reviewed and prepared comments on the draft OU3 Phase IIA Sampling
and Analysis Plan (comments were submitted to EPA on March 7, 2008).

• Participated in teleconferences, reviewed, and provided comments on fish
toxicity testing approach and protocols.

• MWH visited the OU3 site on March 13, 2008 to evaluate snowmelt
conditions and site access.

• Placed orders for nine H-flumes for stream flow measurements in Rainy
Creek Basin.

B. SAMPLING RESULTS

Results for Libby Amphibole analysis for most of the tree bark samples have
been received; as of April 10, 2008 no forest floor litter/duff samples have been
received.
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C. PLANNED ACTIVITIES FOR NEXT TWO MONTHS

The following tasks are scheduled to be performed over the next two months.

• Collect six gallons of water from the Tailings Impoundment on April 3,
2008 for use in mixing study by Parametrix, in preparation for fish toxicity
testing.

• Begin weekly collection of Element 2 surface water samples and
measurement of stream flows on April 7, 2008.

• Begin rapid-turnaround asbestos analysis of Element 2 surface water
samples from stations URC-02, FC Pond, TP and MP on April 7, 2008;
prepare to collect 200 L of water from a selected location for use in fish
toxicity testing.

• Install H-flumes, automated sampling and gauging equipment and
instrumentation as they arrive in Libby; collect weekly flow gauging data
for use in selecting and ordering Parshall flumes for permanent installation
at stations LRC-2, CC-02 and LRC-06.

• Preparation and mobilization for other Phase IIA field activities.

D. PROBLEMS ENCOUNTERED/POTENTIAL ISSUES/ANTICIPATED
DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED

None.

If you have any questions regarding this progress report, please call Bob Marriam
at (901) 820-2023.

Sincerely,

Robert J. Medler
Project Coordinator
Remedium Group, Inc.

cc: Michael DeDen
Lynne Gardner
Catherine LeCours
Robert Marriam


